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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

  1.  The purpose of this Modification, P00008, is to provide funding for the acquisition of the following goods and services under CLIN

0004 of the contract, "Marine Corps Goods And Services Under General Work Orders", as defined in Section C:

a.  Funding is provided for the purchase of all materials and the labor necessary to prepare and upgrade 48,000 square feet of

floor space in Plant 14, for the Assembly, Test, Reliability, and Rework (Repair) areas.  This work includes removing old flumes and old

bridge rail, cleaning and painting the roof deck, inspecting electrical buss and upgrading the lighting and the compresssed air service.

b.  Funding is provided for the purchase of all material and labor necessary to install support equipment for material handling

within the EFV Test Area in Plant 14.  These items include a turnover stand, a 3-ton bridge-rail system, a 1-ton bridge-rail system and

a 500 pound jib with hoist.

2.  In order to implement this action, the following CLINS are hereby established:

    a.  CLIN 0004AB is hereby established in the amount of $1,634,101.00; and

    b.  CLIN 0004AC is hereby established in the amount of $130,815.00

3.  The above funding is provided for the following General Work Orders (GWOs):

    2004-13/Upgrade area for Assembly, Test, Reliability, and Rework (Repair) Departments

    2004-14/Support Equipment installed for EFV Material Handling

4.  As a result of this modification, total contract value is hereby increased by $1,764,916.00, from $8,141,962.00 to $9,906,878.00.

5.  Accept as provided herein, all other terms and conditions remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 008 ***

  2 5

DAAE07-02-E-N001 P00008

ALLISON TRANSMISSION DIVISION GENERAL MOTORS CORP.



CONTINUATION SHEET
PIIN/SIIN

    Page        of
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AB        TEST AREA FACILITY UPGRADES                                                                  $      1,634,101.00              ___________________________                                                                   __________________

              NOUN: EFV -INDUSTRIAL EQUIPMENT

              PRON: 474GACU447    PRON AMD: 03    ACRN: AG

              CUSTOMER ORDER NO: M4839604MPP4004

                PROGRAM:  X4560

                GWO EQUIPMENT REQUEST NO.:  2004-13

                LOCATION: Department 1485

                          Plant 14

SCOPE OF WORK:  Test Area Facility Upgrades

                EQUIPMENT DESCRIPTION: Various Material and Labor

                TYPE OF FUNDS:  Marine Corps MIPR Number:

                                M4839604MPP4004

EQUIPMENT ATD TAG NO.:  N/A

                GOVERNMENT TAG NO.:  N/A

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     1,634,101.00

0004AC        SUPPORT EQUIPMENT FOR EFV MATERIAL HANDLING                                                  $        130,815.00              ___________________________________________                                                   __________________

              NOUN: EFV -INDUSTRIAL EQUIPMENT

              PRON: 474GACU447    PRON AMD: 03    ACRN: AG

              CUSTOMER ORDER NO: M4839604MPP4004

                PROGRAM:  X4560

                GWO EQUIPMENT REQUEST NO.:  2004-14

                LOCATION: Department 1485

                          Plant 14
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MOD/AMD

       SCOPE OF WORK:  Support Equipment for EFV

                                 Material Handling

                EQUIPMENT DESCRIPTION: Turnover Stand, Bridge-rail

                                       Systems, Jib

                TYPE OF FUNDS:  Marine Corps MIPR Number:

                                M4839604MPP4004

                EQUIPMENT ATD TAG NO.:  TBD

                GOVERNMENT TAG NO.:  N/A

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       130,815.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AB  474GACU447             AG       1        $               0.00  $       1,634,101.00            $       1,634,101.00

        M4839604MPP4004

0004AC  474GACU447             AG       1        $               0.00  $         130,815.00            $         130,815.00

        M4839604MPP4004

                                                                           _________________

                                                         NET CHANGE    $       1,764,916.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AG        17  46110920220000070400674432D02022100004MPP4004                        $       1,764,916.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,764,916.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,141,962.00              $       1,764,916.00              $       9,906,878.00
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